SPLASH team task sheet, November 13 to 26

Team. Abhinav Pandey, Shrijana Karki, Aakriti Mainali, Khemraj Adhikari

Repository https://github.com/Abhinavxox/Splash-Project

The deal

- We are solving one engineering problem, accessibility of learning material for blind and low vision university students, the way engineers do it. Problem first, then requirements, then prototypes, then evidence.
- No solution is chosen before Thursday November 19.
- Everyone has a task with a deadline every day.
- Every finished task gets a row in `docs/daily-log.md`, committed from your own GitHub account the same day.
- Reports are written in past tense. What we did, what we found, what we decided.

Who leads what

Person	Leads
Abhinav	All outreach and scheduling. Emails to SAS, CNIB, St Clair College, NEADS, NFB and instructors. Books meetings. Team meetings, decisions log
Shrijana	Students. Survey, student interviews, user needs
Aakriti	Interview guides, SAS and published evidence comparison, requirements
Khemraj	Contacts list, replies log, scope and constraints, risks

What each person reads first

All files are in the repository under `research/`. The full numbered list of 116 sources is `research/reading-list.md`.

Person	Read	Count
Abhinav	`block2/01-blind-scientists.md`, `pdf-scan/README.md`	15 plus scan
Shrijana	`block2/02-blind-students.md`, `candidates/01-user-voices.md`	16
Aakriti	`block2/04-studies.md`, `candidates/05-papers.md`, `candidates/02-institutions.md`	33
Khemraj	`block2/03-community-posts.md`, `candidates/03-laws-complaints.md`, `candidates/06-news.md`, `candidates/07-current-solutions.md`	47

Open the key sources yourself. For your files write a one page summary under the six questions. For whom, objectives, difficulties, why, consequences, and what goes against it. Save it as `research/summaries/<your-name>.md`.

New sources

If you find anything new, a YouTube video, podcast, paper, article or published interview, add it. Put a numbered entry at the end of `research/reading-list.md` with the title and link, write two or three lines of notes on what it says in your summary file, and log it in `docs/daily-log.md`. Only add what you actually watched or read.

Interviews

Every conversation with SAS, a student, an instructor or anyone else gets a file in `research/interviews/` the same day, using the template there. Note which research questions A to K it answered, from `research/research-questions.md`.

Daily tasks

Day	Abhinav	Shrijana	Aakriti	Khemraj
Fri Nov 13	Team meeting. Email SAS for a meeting on Nov 16 or 17. Email CNIB Windsor, St Clair accessibility, NEADS, NFB students. 9 pm	Draft the student survey, six questions, no solution words. 9 pm	Draft interview guides for SAS, students and instructors. 9 pm	Contacts list with emails, including 6 UWindsor instructors in math, CS and engineering. Give to Abhinav by 3 pm
Sat Nov 14	Off	Send survey through NEADS and online groups. Start reading. 9 pm	Finalize guides after comments. Start reading. 9 pm	Start reading. Set up the replies log. 9 pm
Sun Nov 15	Email 6 instructors for 15 minute chats. Confirm SAS time. Summary of his reading. 9 pm	Summary of her reading. 9 pm	Summary of her reading. 9 pm	Summary of his reading. 9 pm
Mon Nov 16	SAS meeting with Aakriti. Merge the four summaries. Schedule instructor chats. 9 pm	Follow up on survey, book student interviews. 9 pm	SAS meeting with Abhinav, notes in repo same day	Log every reply and booking. 9 pm
Tue Nov 17	Instructor chats with Khemraj. Verdict meeting 8 pm, write the decision. 10 pm	Student interviews. Close survey and summarize. 6 pm	Compare SAS notes with published evidence. 6 pm	Instructor chats with Abhinav, notes same day
Wed Nov 18	Success measures with baselines. 9 pm	User needs from interviews and survey. 9 pm	Requirements traced to needs. 9 pm	Scope and constraints, what is in and out. 9 pm
Thu Nov 19	Team meeting, choose 2 or 3 prototype directions from confirmed causes, record decision. Each person writes a one page design of their prototype. 11 pm	same	same	same

Day	Abhinav	Shrijana	Aakriti	Khemraj
Fri Nov 20 to Mon Nov 23	Build own prototype, daily commit and log	same	same	same
Tue Nov 24	Test own prototype against success measures	Sessions with testers	Test own prototype	Test own prototype
Wed Nov 25	Update decisions log and evidence register. 6 pm	Consent and quotes from participants. 6 pm	Results table, before and after. 6 pm	Risks, limits, what failed. 6 pm
Thu Nov 26	Final report, slides and demo. Each person presents their own part	same	same	same

If something slips

Write why in the daily log the same day. The team decides the fix at the next meeting and records it in the decisions log. Do not wait.